| | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|----|-----------------------------------|----------|---------------------|----------------------|--------------|----------------|
| 1 | | | | | | |
| 2 | ■ HARDWARE INSTALLATIONS | 436 days | Mon 5/10/99 8:00 AM | Mon 1/8/01 5:00 PM | | |
| 3 | Distributed Servers (500 gig +/-) | 176 days | Mon 5/10/99 8:00 AM | Mon 1/10/00 5:00 PM | | |
| 4 | EIS Applicaton Server | 6 days | Mon 1/1/01 8:00 AM | Mon 1/8/01 5:00 PM | | |
| 5 | Distributed Jukeboxes | 1 day | Thu 6/1/00 8:00 AM | Thu 6/1/00 5:00 PM | | |
| 6 | | | | | | |
| 7 | ■ SOFTWARE SELECTION | 397 days | Mon 2/8/99 8:00 AM | Tue 8/15/00 5:00 PM | | |
| 8 | EDMS (Siemens-Nixdorf ARCIS) | 5 days | Mon 2/8/99 8:00 AM | Fri 2/12/99 5:00 PM | | |
| 9 | GIS (Formida FIRE) | 5 days | Mon 11/1/99 8:00 AM | Fri 11/5/99 5:00 PM | | |
| 10 | | 11 days | Tue 8/1/00 8:00 AM | Tue 8/15/00 5:00 PM | | |
| 11 | | | | | | |
| 12 | CONSTRUCTION DOC. | 275 days | Mon 6/14/99 8:00 AM | Fri 6/30/00 5:00 PM | | |
| 13 | SURVEY & MAPPING DOCS. | 25 days | Mon 6/19/00 8:00 AM | Fri 7/21/00 5:00 PM | | |
| 14 | BRIDGE MAINT, DOCS, TESTING | 23 days | Tue 8/1/00 8:00 AM | Thu 8/31/00 5:00 PM | | |
| 15 | EIS TESTING | 130 days | Mon 7/3/00 8:00 AM | Fri 12/29/00 5:00 PM | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |